

Draft Road Map for Joint Programming in Kenya

Milestones	Indicative Date	Actors	Comment
Finalisation of Note on JP Guiding Principles	11 Nov 2013	EUD+ MS	
Circulation of Joint Strategy Outline and draft Agenda for Workshop to MS	11 Nov 2013	EUD	The most important points for the Workshop Agenda would be: Joint Analysis of MTP-2, Division of Labour and set up sector task teams, and Agreement on "Front-Runner" sectors
Endorsement of Note on JP Guiding Principles	29 Nov 2013	HoMs	
Contributions to Joint Strategy Outline	6 Dec 2013	MS	It would be essential to get contributions by MS in advance of the workshop
Agreement on Agenda for Workshop	6 Dec 2013	EUD+ MS	
Workshop on Joint Strategy	Week of 13 Jan 2014	EUD+ MS	
Presentation/communication to GoK of JP scope, process and potential benefits	Week of 20 Jan 2014	EUD+ MS	
First meetings of JP Task Teams (sector level representatives) and circulation of findings	Week of 20 Jan 2014	EUD+ MS	
First Draft of Joint Strategy	30 Jan 2014	EUD	
Feedback on First Draft of Joint Strategy	17 Feb 2014	MS	Input from JP sector task teams for division of labour
Second meetings of JP Task Teams (sector level representatives) and circulation of findings	Week of 17 Feb 2014	EUD+ MS	
Second Draft of Joint Strategy	24 Feb 2014	EUD	

Feedback on Second Draft of Joint Strategy	3 Mar 2014	EUD+ MS	Input from JP sector task teams for division of labour
Presentation to GoK of Draft Joint Strategy	17 Mar 2014	EUD+ MS	
Finalisation of Joint Strategy	24 Mar 2014	EUD+ MS	
Endorsement of Joint Strategy	TBD	HoMs	
Update of Joint Analysis	TBD	EUD+ MS	
Annual Review of Joint Programming	TBD	EUD+ MS	